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100-HR-3 RI/FS Interim Milestones 

Description/Justification of Change 

Four interim milestones are proposed to ensure that 100-HR-3 Operable Unit Work Plan 
activities are completed on schedule. These four interim milestones are as follows: -

0025~J1 

1. (M-15-06A) Submit the 100-HR-3 OU Limited Field Investigation Report to Ecology and 
t'? EPA. Interim milestone completion date: October 31, 1993. 

2:-- (M-15-068) Complete 100-HR-3 OU Treatability Study Activities. Interim milestone 
Completion Date: November 30, 1993. · 

~ (M-15-06C) Submit the 100- HR- 3 OU Focused Feasibility Study Report to Ecology and 
EPA. Interim milestone completion date: September 30, 1994. 

4. (M-15-060) Submit the 100-HR-3 OU Interim Remedial Measures Proposed Plan to Ecology 
and EPA. Interim milestone completion date: September 30, !994. 
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Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix 0, Work Schedule~ 
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